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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8
1595 Wynkoop Street
DENVER, CO 80202-1129 : M
Phone 800-227-8917
http://www.epa.gov/region08

Ref* 8EPR-ER
April 22, 2013

Mr. Anthony Brown

Project Manager, Mining

Atlantic Richfield Company
- 4 Centerpointe Drive

La Palma, CA 90623-1066

Re:  Rico Argentine Mine Site — Unilateral Administrative Order for Removal Action (“UAO”)
Docket No. CERCLA-08-2011-0005 — Schedule Modifications Request 2013

Dear Mr. Brown:

This letter is provided in response to the Atlantic Richfield request for extending completion of
work and interim deliverables related to the subject UAO. Enclosed are a series of questions and
discussion points that must be addressed before a decision is made regarding the proposed
schedule modifications. Although we have discussed these topics previously, I am providing

these more detailed questions in advance of the technical meeting planned for April 30, 2013.
Please be prepared to respond to these items during the meeting.

| Following the meeting, EPA will issue a written schedule modification to Atlantic Richfield.
The one task that is currently past due, Task (F2) Water Treatment Conceptual Designs may be
delayed until the overall schedule modifications are provided.

I look forward to working through this matter and reviewing the mformatlon on Apnl 30th. If
L you have questions, please feel free to contact me.

Sincer

Steven Way, OSC

Emergency Response Unit
- Enclosure

cc: Amelia Piggott, SENF-L
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